

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW 2007-08

Note: The action plan 2007-12 review is listed by each 'relevant authority', and so action updates for the different categories are repeated.

* Natural England, Kent County Council, Sandwich Port & Haven Commissioners, Dover District Council, Canterbury City Council, southern Water, Environment Agency, Kent & Essex Sea Fisheries Committee and Thanet District Council (also Port Authority).

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW REPORTING TABLE 2007-08

Natural England

Activity Category	Management Action	Type	Progress	Contact
General Activity Management	CCC will meet with Natural England to agree action for reducing disturbance to wintering or ground nesting birds, from activities carried out in the area.	One off	Yet to Action - need to contact Matt Stickles to see what action can be promoted through the new coastal warden scheme.	Ingrid Chudleigh
Shoreline Management	Input into the review of the SMP, ensuring that there is consideration of the European marine sites in the process.	One off	Completed	Ingrid Chudleigh
Shoreline Management	Finalise the Pegwell Bay to Kingsdown Cliffs Coastal Strategy, ensuring adequate consideration of the European marine sites.	One off	Completed - have provided comments on draft. The strategy is in the process of being finalised.	Ingrid Chudleigh
Shoreline Management	Undertake a review of the SMS for Thanet District Council.	Ongoing	Yet to Action – need to organise a meeting with Mike Humber and Joe McCarthy to review the SMS.	Ingrid Chudleigh
Shoreline Management	CCC to consult with NE about the possible impacts of their annual Maintenance Programme on the European marine sites.	Ongoing	Yet to Action - need to arrange a meeting with Ted Edwards to see if they have done an annual works programme. Will need to check timing of the programme as it may not be worth consulting until next year.	Ingrid Chudleigh
Shoreline Management	Any coastal strategies should comply with the Habitats Regulations.	Ongoing	Completed	Ingrid Chudleigh
Shoreline Management	Monitor implementation of SMP Policy options at the local level.	Ongoing	Not Applicable Yet – SMP is yet to be finalised and implemented.	Ingrid Chudleigh
Shoreline Management	Redistribution and re-profiling: Continue current management of this activity as specified in the SMS agreed with NE.	Ongoing	Completed	Ingrid Chudleigh
Shoreline Management	Renourishment: Continue current management of this activity as specified in	Ongoing	Completed	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
	the Annual Maintenance Programme agreed with NE.			
Shoreline Management	Raise awareness amongst local people, (in particular landowners and occupiers), about issues associated with private cliff protection - emphasising the need to consult with Natural England for any proposed works occurring within the marine sites.	One off	Not really an issue but will add something on the website about it.	Ingrid Chudleigh
Shoreline Management	Develop better understanding of the number of private defences and their cumulative effect on coastal processes. Take a view on whether or not they are having a significant effect and whether future action needs to be taken.	One off	See above	Ingrid Chudleigh
Fishing and Harvesting	Explore the feasibility of implementing Lobster V-notching as a management tool within the local marine area.	One off	Completed: SFC are running with this. Would be worth checking with them towards the end of the financial year to see where they are at.	Ingrid Chudleigh
Fishing and Harvesting	Shore fishing with fixed nets: Collate information about the nature and scale of this activity and the nature and scale of any damage that is caused.	One off	Completed: bring up the issue at the next NEKSCAG meeting and see how to progress. May simply be a matter of coastal wardens reporting on the activity. EA and TDC to keep a watching brief and keep management group informed. If does become an issue, get coastal wardens to look into monitoring it more strategically. Could get EA to do a training session on it for the wardens (next financial year potentially).	Ingrid Chudleigh
Fishing and Harvesting	Explore idea of harvesting non native species, such as Pacific Rock Oysters, as a means of control.	One off	Postpone Action: will need to investigate this after the completion of Willie McKnight's study.	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
Fishing and Harvesting	Fund a study into the sustainability of shell fish harvesting and its effects on the reef habitats. An outcome of the project should be the establishment of a sustainability baseline to use for future monitoring and recommendations for future management.	One off	Completed: this is a two year study, which has been set up and is being coordinated by Canterbury Christ Church University.	Ingrid Chudleigh
Fishing and Harvesting	If required explore possible methods of controlling levels of take / removal	One off	Postpone Action: this can only be actioned when the two year study is completed.	Ingrid Chudleigh
Shore Based Recreation	Maintain management of summer ground nesting bird breeding sites.	Ongoing	Could do some basic posters to go up at Plumpudding this summer.	Ingrid Chudleigh
Shore Based Recreation	Encourage greater participation in Shoresearch Activities.	Ongoing	Completed: I think this falls more within the remit of TCP as they can promote Shoresearch activities through their newsletter etc.	Ingrid Chudleigh
Shore Based Recreation	Motorbikes, quadbikes, go-karts and mini-motos: Review the risks to people and disturbance to wildlife from these activities and agree definite action to reduce the problem.	One off	Yet to action: would recommend a small workshop between the coastal wardens from both CCC and TCP to discuss this issue and possibly flag up trouble spots and also any management action required. Would recommend doing this after the CCC warden scheme has been up and running for at least a couple of months. In hand.	Ingrid Chudleigh
Shore Based Recreation	Promote greater awareness of how to minimise disturbance to wintering birds during organised recreational events.	Ongoing	Yet to action: need a discussion with TCP and CCC just to flag up issue, which can then be brought up at their rec events.	Ingrid Chudleigh
Shore Based Recreation	If negative impacts resulting from recreational events are identified, monitoring programmes will need to be initiated.	Ongoing	Completed: this would be something that would be picked up from organisations running the events and action would be taken if required.	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
Water Based Recreation	Encourage greater participation in Seasearch Activities.	Ongoing	Completed: I think this falls more within the remit of TCP as they can promote Seasearch activities through their newsletter etc.	Ingrid Chudleigh
Air Based Activities	Kite propelled activities (boarding and buggying and kite surfing) and Land Sailing (land yachting): Meet and dialogue with representatives of the sport to consider the options and suggestions for management of these activities and select the most workable.	One off	Yet to action: a meeting needs to be organised, however, it may be worth postponing until next summer when it would be easier to contact people doing these activities.	Ingrid Chudleigh
Air Based Activities	In winter, kite boarding will only be able to take place if it can be shown that there are times and locations that do not cause significant disturbance to wintering birds and it is subject to mutually agreed codes of conduct.	Ongoing	Completed: Check - if this action is actually meant to refer to kite surfing, I believe that it is in hand due to signage etc. I guess it would just be a matter of policing. If it does, however, refer to kite boarding, may have to investigate this further.	Ingrid Chudleigh
Ports, Harbours and Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Ingrid Chudleigh
Research and Education	Develop an information pack for those carrying out research alerting them to the nature conservation importance of the NE Kent European marine sites, including protocols to minimise the impact of research. Researchers will be asked to discuss the research proposal in advance of carrying out the research and to submit a copy of the research on completion.	Ongoing	Yet to action: need to have a discussion with TCP and come up with some ideas of what to include in the pack. Perhaps run this by a NEKSCAG meeting - not the October one, but the February.	Ingrid Chudleigh
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Ingrid Chudleigh
Research and Education	Encourage greater participation in Seasearch and Shoresearch activities.	Ongoing	Completed: I think this falls more within the remit of TCP as they can promote	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
			Seasearch activities through their newsletter etc.	
Research and Education	Develop research proposals and seek funding to pioneer research into ecosystem function in a coastal context.	One off	Postpone action: I think this action needs to be postponed to a later date as there is enough activity going on in respect to the Shellfish Harvesting Project and also the Natural Zone discussions.	Ingrid Chudleigh
Research and Education	Seek to encourage other organisations such as KWT and SBBOT to continue the promotion of wildlife and geology within the European marine sites.	Ongoing	Completed: I would think that this is largely in hand through dealings, which TCP has with both these organisations.	Ingrid Chudleigh
Research and Education	Encourage bird watchers to respect other species and habitats.	Ongoing	Completed: I would think that this is largely in hand through dealings, which TCP has with both these organisations.	Ingrid Chudleigh
Research and Education	Encourage bird watchers to respect other species and habitats.	Ongoing	Completed: Achieved through awareness raising by the TCP.	Ingrid Chudleigh
Species Management and Control	Explore the feasibility of encouraging harvesting of non native species e.g the oysters.	One off	Postpone Action: It may be that this action needs to be postponed to a later date as it would be worthwhile waiting to see what comes out of Willie's study.	Ingrid Chudleigh
Species Management and Control	Review seaweed removal practices, as part of the review of the SMS with TDC.	Ongoing	Yet to Action: need to organise a meeting with Mike Humber and Joe McCarthy to update statement.	Ingrid Chudleigh
Species Management and Control	Include the effects of seaweed removal in the research into the effects of human activities on wintering turnstone	Ongoing	Reassess: Possibly lose this one? Postpone action	Ingrid Chudleigh
Species Management and Control	Explore with collectors a possible project to harvest edible species at a sustainable level that also puts money back into managing for conservation.	One off	Postpone Action: Could see what comes out of the Foraging group, or otherwise this action may need to be postponed.	Ingrid Chudleigh
Species Management and	Develop good practice guidance note with	One off	Postpone Action: Could see what comes	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
Control	local collectors.		out of the Foraging group, or otherwise this action may need to be postponed. Ingrid to chase up.	
Species Management and Control	If yearly monitoring of Turnstone populations indicates they are being detrimentally impacted by the removal of seaweed, initiate appropriate management.	Ongoing	Completed: Yearly monitoring will pick up any links to this issue.	Ingrid Chudleigh
Extraction of Materials	Form a working group with representatives from NEKSCAG, Rock Doc, RIGS, KWT and members of relevant clubs to prioritise the suggested action for management of fossil extraction and develop an action plan.	One off	Yet to Action: A meeting with all representatives needs to be organised. Need to clarify codes for fossil removal.	Ingrid Chudleigh
Extraction of Materials	Explore the possibility of funding a Kent Geological Project Officer to advise on geology here and at other key sites.	One off	Reassess: Not feasible in our current funding environment.	Ingrid Chudleigh
Extraction of Materials	Agree a protocol for inclusion in the SMS about removal of debris that is not considered "emergency removal".	One off	Yet to Action: need to organise a meeting with Mike Humber and Joe McCarthy to update statement.	Ingrid Chudleigh
New Projects and Areas of Research	Explore the idea of a public art project that promotes the wildlife features of the European marine sites.	One off	Completed: TCP have this in hand.	Ingrid Chudleigh
New Projects and Areas of Research	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Ingrid Chudleigh
New Projects and Areas of Research	Find out more about the role of fish within the natural system and the reef (SAC)	One off	Postpone Action: I think this one needs to be moved back. CHARM?	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
	feature in particular.			
New Projects and Areas of Research	Establish links and explore partnership opportunities through the Natural East Kent Project.	Ongoing	Reassess: Lose this one - as we are losing the targets to do with the Coastal Park? Earlier this year, NE did submit a funding request to the Project, however, it was unsuccessful. Perhaps keep a watching brief – RA's who attend keep management group informed.	Ingrid Chudleigh
Monitoring	Monitor the number and distribution of Little Tern within the European marine sites.	Ongoing	Completed: ongoing and part of the condition assessment of the site.	Ingrid Chudleigh
Monitoring	Monitor the number and distribution of Golden Plover within the European marine sites.	Ongoing	Completed: ongoing and part of the condition assessment of the site.	Ingrid Chudleigh
Monitoring	Monitor the number and distribution of Turnstone within the European marine sites.	Ongoing	Completed: have secured £2K for monitoring study for 07/08 winter. SBBOT is running with the contract.	Ingrid Chudleigh
Monitoring	Conduct a survey of Golden Plover roosting habitat.	Ongoing	Completed: ongoing and part of the condition assessment of the site.	Ingrid Chudleigh
Monitoring	Conduct a survey on the feeding and roosting habitat and disturbance factors and levels of the Turnstone within the European marine sites.	Ongoing	Completed: have secured £2K for monitoring study for 07/08 winter. SBBOT is running with the contract.	Ingrid Chudleigh
Monitoring	NEKSCAG to identify on a yearly basis any features that they think require monitoring within the European marine sites (e.g. seals).	Ongoing	Yet to action: need to make this an agenda item / discussion point at NEKSCAG meetings (at least once a year).	Ingrid Chudleigh
Management Group Responsibilities	Create an Induction Pack that outlines the responsibilities of the Management Group in relation to management of the European marine sites.	One off	Yet to action: need to do ASAP TCP to help	Ingrid Chudleigh

Activity Category	Management Action	Type	Progress	Contact
Management Group Responsibilities	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP TCP to help	Ingrid Chudleigh
Management Group Responsibilities	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Ingrid Chudleigh
Management Group Responsibilities	Members of the Management Group are to attend 2 meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Ingrid Chudleigh
Management Group Responsibilities	Review and amend (if necessary) the conservation objectives for the European marine sites in light of what comes out of the SPA review.	One off	Postpone action: Highly unlikely that the SPA review will be ratified this year. Will keep a watching brief on this and act when necessary.	Ingrid Chudleigh

**NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME
ACTION PLAN REVIEW REPORTING TABLE 2007-08**

Canterbury City Council

Activity Category	Management Action	Type	Progress	Contact
General Activity Management	Codes of conduct / best practice will be developed with all new recreational interests around the Canterbury coast, Thanet Coast and Sandwich Bay.	Ongoing	Will be done 2008/09. Is a priority for this year.	Matt Stickles
General Activity Management	CCC will meet with Natural England to agree action for reducing disturbance to wintering or ground nesting birds, from activities carried out in their area.	One off	Yet to Action - need to contact Matt Stickles to see what action can be promoted through the new coastal warden scheme.	Matt Stickles
Shoreline Management	Input into the review of the Shoreline Management Plan (SMP), ensuring that there is consideration of the European Marine Sites in the process.	One off	Completed	Matt Stickles
Shoreline Management	Review implications for local management resulting from the updated SMP.	One off	Not yet	Matt Stickles
Shoreline Management	CCC to consult with Natural England about the possible impacts of their Annual Maintenance Programme on the European marine sites.	Ongoing	NE needs to talk Ted Edwards.	Matt Stickles
Shoreline Management	Any coastal strategies should comply with the Habitats Regulations.	Ongoing	Ongoing	Matt Stickles
Shoreline Management	Monitor implementation of SMP policy options at the local level.	Ongoing	Not yet	Matt Stickles
Shore Based Recreation	Canterbury stakeholders will develop appropriate measures to manage their activities – through the development of Coastal Codes and a Wardening Programme.	Ongoing	Coastal Warden scheme is up and running with around 28 wardens. Looking at how to push the project forward with regard to training etc – within the next 8 weeks.	Matt Stickles
Shore Based Recreation	Motorbikes, quadbikes, go-karts and mini motos: Review the risks to people and disturbance to wildlife from these activities and agree definite action to reduce the problem.	One off	Liaising with local Police Community Support Officers about issue. Looking at the issue.	Matt Stickles
Shore Based Recreation	Motorbikes, quadbikes, go-karts and mini motos: Employ existing byelaws as a management tool for these activities.	Ongoing	Not yet	Matt Stickles

Activity Category	Management Action	Type	Progress	Contact
Shore Based Recreation	Natural England to be consulted over any large organised recreational events.	Ongoing	Yes if they were going ahead.	Matt Stickles
Shore Based Recreation	Increase the variety and extend the seasonal timing of events (provided it does not impact wintering birds).	Ongoing	Would like to, but no money.	Matt Stickles
Shore Based Recreation	Promote greater awareness of how to minimise disturbance to wintering birds during organised recreational events.	Ongoing	Yes if they were going ahead.	Matt Stickles
Shore Based Recreation	If negative impacts resulting from recreational events are identified, monitoring programmes will need to be initiated.	Ongoing	Ongoing	Matt Stickles
Shore Based Recreation	Clarify restrictions relating to barbeques on the beach, improve awareness of designated areas for barbeques, encourage removal of all litter and educate regarding the safe removal of barbeques.	One off	CCC has a guideline on beach BBQs which is people that come to the Council. Signs on groynes in popular areas. Employed staff are all aware of them.	Matt Stickles
Water Based Recreation	Monitor disturbance levels associated with water based recreation activities within the Canterbury and Dover areas (including Sandwich Bay, Pegwell Bay and the River Stour) and develop codes of conduct or other appropriate methods if required.	One off	Codes of conduct are being done 2008/09. Most of the water sports are within the town area and are rarely going into sensitive areas.	Matt Stickles
Ports, Harbours and Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Matt Stickles
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Matt Stickles
Extraction of Materials	Form a working group with representations from NEKSCAG, Rock Doc, RIGS, KWT and members of relevant clubs to prioritise the suggested action for management of fossil extraction and develop an action plan.	One off	Yet to Action: A meeting with all representatives needs to be organised.	Matt Stickles
New Projects and Areas of Research	Explore the idea of a public art project that promotes the wildlife features of the European marine sites.	One off	Completed: TCP have this in hand.	Matt Stickles
New Projects and Areas of	Conduct a feasibility study into the	One off	Completed: TCP have started this	Matt Stickles

Activity Category	Management Action	Type	Progress	Contact
Research	development of a natural zone within the European marine sites, which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.		process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	
New Projects and Areas of Research	Establish links and explore partnership opportunities through the Natural East Kent Project.	Ongoing	Earlier this year, NE did submit a funding request to the Project, however, it was unsuccessful. TCP to keep a watching brief over this action.	Matt Stickles
Monitoring	Relevant Authorities to report progress biannually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Matt Stickles
Management Group Responsibilities	Create an induction pack that outlines the responsibilities of the Management Group in relation to management of the European marine sites.	One off	Yet to action: need to do ASAP	Matt Stickles
Management Group Responsibilities	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Matt Stickles
Management Group Responsibilities	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Matt Stickles
Management Group Responsibilities	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Matt Stickles

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW REPORTING TABLE 2007-08

Kent County Council

Activity Category	Management Action	Type	Progress	Contact
Shore Based Recreation	Natural England to be consulted over any large organised recreational events.	Ongoing	Completed	Chris Drake
Ports, Harbours and Navigations	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Chris Drake
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Chris Drake
Water Quality	Promote and continue beach cleans within the European marine sites through the support of the Clean Kent Campaign (KCC).	Ongoing	Will be part of coastal week this year. Chris to chase up getting it on the Clean Kent Campaign website.	Chris Drake
New Projects and Areas of Research	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Chris Drake
New Projects and Areas of Research	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Chris Drake
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Chris Drake
Management Group	Create an Induction Pack that outlines the responsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	Chris Drake
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Chris Drake

Activity Category	Management Action	Type	Progress	Contact
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Chris Drake
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Chris Drake

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME
ACTION PLAN REVIEW REPORTING TABLE 2007-08
Sandwich Port and Haven Commissioners

Activity Category	Management Action	Type	Progress	Contact
Ports, Harbours and Navigations	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Colin Carr
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Colin Carr
New Projects and Areas of Research	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Colin Carr
New Projects and Areas of Research	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Colin Carr
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Colin Carr
Management Group	Create an Induction Pack that outlines the responsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	Colin Carr
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Colin Carr
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other	Colin Carr

Activity Category	Management Action	Type	Progress	Contact
			methods of contact such as virtual groups etc.	
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Colin Carr

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW REPORTING TABLE 2007-08

Dover District Council

Activity Category	Management Action	Type	Progress	Contact
Shoreline Management	Review implications for local management resulting from the updated SMP.	One off	Completed	Nick Delaney
Shoreline Management	Input into the review of the Shoreline Management Plan (SMP), ensuring that there is consideration of the European Marine Sites in the process.	One off	Completed	Nick Delaney
Shoreline Management	Any coastal strategies should comply with the Habitats Regulations.	Ongoing	Completed	Nick Delaney
Shoreline Management	Monitor implementation of SMP policy options at the local level.	Ongoing	Not Applicable Yet – SMP is yet to be finalised and implemented.	Nick Delaney
Shore Based Recreation	Organised Recreation Events: Natural England to be consulted over any large organised recreational events.	Ongoing	Completed	Nick Delaney
Shore Based Recreation	Organised Recreation Events: Increase the variety and extend the seasonal timing of events (provided it does not impact wintering birds).	Ongoing		Nick Delaney
Shore Based Recreation	Organised Recreation Events: Promote greater awareness of how to minimise disturbance to wintering birds during organised recreational events.	Ongoing		Nick Delaney
Shore Based Recreation	Organised Recreation Events: If negative impacts resulting from recreational events are identified, monitoring programs will need to be initiated.	Ongoing		Nick Delaney
Shore Based Recreation	Clarify restrictions relating to barbeques on the beach, improve awareness of designated areas for barbeques, encourage removal of all litter and educate regarding the safe removal of barbeques.	One off		Nick Delaney
Water Based Recreation	DDC will work with TCP to promote Coastal Codes in Sandwich Bay.	Ongoing		Nick Delaney
Water Based Recreation	Monitor the use of water based powered craft to find out if numbers are increasing	Ongoing		Nick Delaney

Activity Category	Management Action	Type	Progress	Contact
	and use this information to inform management.			
Water Based Recreation	Monitor and ensure that no craft will be landed at Shellness.	Ongoing		Nick Delaney
Air Based Activities	Kite propelled activities (boarding and buggying and kite surfing) and Land Sailing (land yachting): Meet and dialogue with representatives of the sport to consider the options and suggestions for management of these activities and select the most workable.	One off		Nick Delaney
Ports, Harbours, Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Nick Delaney
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Nick Delaney
Water Quality	Thanet District Council and Dover District Council to continue rubbish collection within the European Marine Sites.	Ongoing	Completed	Nick Delaney
Water Quality	Implement rubbish collection on the beach down to Deal.	One off		Nick Delaney
New Areas of Research and Projects	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Nick Delaney
New Areas of Research and Projects	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Nick Delaney
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Nick Delaney
Management Group	Create an Induction Pack that outlines the reponsibilities of the Management Group in relation to management of the	One off	Yet to action: need to do ASAP	Nick Delaney

Activity Category	Management Action	Type	Progress	Contact
Management Group	European Marine Sites. Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Nick Delaney
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Nick Delaney
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Nick Delaney

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW REPORTING TABLE 2007-08

Southern Water

Activity Category	Management Action	Type	Progress	Contact
Ports, Harbours, Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Sharon Gigg / Brenda Alvares
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Sharon Gigg / Brenda Alvares
Water Quality	Southern Water Services will comply with the requirements of EC Directives and UK Regulations and there will be no planned significant deterioration in water quality.	Ongoing	Ongoing	Sharon Gigg / Brenda Alvares
Water Quality	Complete the upgrade of the Waste Water Treatment Works at Foreness Point.	One off	Margate & Broadstairs (Weatherlees B) Wastewater Treatment Works has been completed and became operational in November 2007.	Sharon Gigg / Brenda Alvares
New Areas of Research and Projects	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Sharon Gigg / Brenda Alvares
New Areas of Research and Projects	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Sharon Gigg / Brenda Alvares
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Sharon Gigg / Brenda Alvares
Management Group	Create an Induction Pack that outlines the reponsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	Sharon Gigg / Brenda Alvares
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the	One off	Yet to action: need to do ASAP	Sharon Gigg / Brenda Alvares

Activity Category	Management Action	Type	Progress	Contact
	remit of the Management Scheme and the ongoing role of stakeholder involvement.			
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Sharon Gigg / Brenda Alvares
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Sharon Gigg / Brenda Alvares

**NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME
ACTION PLAN REVIEW REPORTING TABLE 2007-08**

Environment Agency

Activity Category	Management Action	Type	Progress	Contact
Shoreline Management	Input into the review of the Shoreline Management Plan (SMP), ensuring that there is consideration of the European Marine Sites in the process.	One off	Completed	Ian Humphereys / Claire Munday
Shoreline Management	Review implications for local management resulting from the updated SMP.	One off	Not yet	Ian Humphereys / Claire Munday
Shoreline Management	Finalise the Pegwell Bay to Kingsdown Cliffs Coastal Strategy, ensuring adequate consideration of the European marine sites.	One off	Completed, but not yet adopted	Ian Humphereys / Claire Munday
Shoreline Management	Any coastal strategies should comply with the Habitats Regulations.	Ongoing	Yes	Ian Humphereys / Claire Munday
Shoreline Management	Monitor implementation of SMP policy options at the local level.	Ongoing	Not yet	Ian Humphereys / Claire Munday
Shoreline Management	Continue current management of this activity as specified in the Annual Maintenance Programme agreed with Natural England.	Ongoing	Yes. Mapping of the vegetated shingle at North Sea Wall which will inform shingle reprofiling works. Discussions about Coldharbour Lagoon too. Partnership project to look at saline lagoon recreation?	Ian Humphereys / Claire Munday
Ports, Harbours and Navigations	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Ian Humphereys / Claire Munday
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Ian Humphereys / Claire Munday
Water Quality	By 2010 the Environment Agency will implement the review of discharge consents and abstraction licences under Regulation 50 of the Habitats Regulations.	Ongoing	Ongoing. Also processing Manston at the moment.	Ian Humphereys / Claire Munday
Species Management and Control	Ensure that the Environment Agency is consulted by Thanet District Council about any future safe and environmentally sound sites for the disposal of seaweed that is cleared off the foreshore.	Ongoing	Meeting has been held on 17 March 2008 between the EA and TDC to discuss way forward.	Ian Humphereys / Claire Munday

Activity Category	Management Action	Type	Progress	Contact
New Projects and Areas of Research	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Ian Humphereys / Claire Munday
New Projects and Areas of Research	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	Ian Humphereys / Claire Munday
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Ian Humphereys / Claire Munday
Management Group	Create an Induction Pack that outlines the responsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	Ian Humphereys / Claire Munday
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Ian Humphereys / Claire Munday
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Ian Humphereys / Claire Munday
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Ian Humphereys / Claire Munday

**NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME
ACTION PLAN REVIEW REPORTING TABLE 2007-08**

Kent and Essex Sea Fisheries Committee

Activity Category	Management Action	Type	Progress	Contact
Fishing and Harvesting	Fishing associations and sea angling clubs will continue to promote an understanding and awareness of the features of international nature conservation importance around Thanet within the fishing community.	Ongoing	Completed	Will Wright
Fishing and Harvesting	Explore the feasibility of implementing Lobster V-notching as a management tool within the local marine area.	One off	Postpone Action: this action will be investigated in 2008 / 09.	Will Wright
Fishing and Harvesting	Shore Fishing with Fixed Nets: Collate information about the nature and scale of this activity and the nature and scale of any damage that is caused.	One off	Completed: bring up the issue at the next NEKSCAG meeting and see how to progress. May simply be a matter of coastal wardens reporting on the activity.	Will Wright
Fishing and Harvesting	Ensure that all anglers are aware of size limits and releasing catch for anything other than personal use.	Ongoing	Completed	Will Wright
Fishing and Harvesting	Continue gathering information on the numbers involved, locations and incidence of suction dredging.	Ongoing	Completed	Will Wright
Ports, Harbours, Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Will Wright
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Will Wright
New Areas of Research and Projects	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	Will Wright
New Areas of Research and Projects	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine	Will Wright

Activity Category	Management Action	Type	Progress	Contact
	activities are excluded.		how this action is to be progressed.	
New Areas of Research and Projects	Find out more about the role of fish within the natural system and the reef (SAC) feature in particular.	One off	Postpone Action	Will Wright
Monitoring	Relevant Authorities to report progress bianually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Will Wright
Management Group	Create an Induction Pack that outlines the reponsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	Will Wright
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Will Wright
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual groups etc.	Will Wright
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	Will Wright

NORTH EAST KENT EUROPEAN MARINES SITES MANAGEMENT SCHEME ACTION PLAN REVIEW REPORTING TABLE 2007-08

Thanet District Council

Activity Category	Management Action	Type	Progress	Contact
Shoreline Management	Review implications for local management resulting from the updated SMP.	One off	Not yet – TDC have adopted the SMP as of 21 February	Mike Humber
Shoreline Management	Input into the review of the Shoreline Management Plan (SMP), ensuring that there is consideration of the European Marine Sites in the process.	One off	Completed	Mike Humber
Shoreline Management	Undertake a review of the Site Management Statement (SMS) for Thanet District Council	Ongoing	Yet to Action – need to organise a meeting with Ingrid Chudleigh to review the SMS.	Mike Humber
Shoreline Management	Any coastal strategies should comply with the Habitats Regulations.	Ongoing	Hasn't got a strategy at the moment but has a bid in for a Coastal and Flooding erosion risk study – which will comply with this.	Mike Humber
Shoreline Management	Monitor implementation of SMP policy options at the local level.	Ongoing	Not yet	Mike Humber
Shoreline Management	Continue current management of this activity as specified in the Site Management Statement agreed with Natural England.	Ongoing	Completed	Mike Humber
Shoreline Management	Monitor redistribution and re-profiling of sand activities to avoid any adverse impacts on the European Marine Sites.	Ongoing	To do – but are in compliance. Feeds into the Regional Strategic Monitoring Programme. Several years of data.	Mike Humber
Shoreline Management	Keep a record of when and where scarping is necessary and keep a watching brief to see if trends can be identified and problems identified well in advance.	Ongoing	Only scarping in recent years has been at Dumpton. Has been recorded.	Mike Humber
Shoreline Management	Provide better information on TDC's website explaining cliff protection, the effect of work on the natural features, and any planned works.	One off	To be done with the website refresh – Early summer. Would be good to have it on the TCP website. Link with EA as well.	Mike Humber
Shoreline Management	Raise awareness amongst local people, (in particular landowners and occupiers), about issues associated with private cliff protection - emphasising the need to	One off	Not frequent. Not really relevant – remove and pick up in the above website action.	Mike Humber

Activity Category	Management Action	Type	Progress	Contact
	consult with Natural England for any proposed works occurring within the Marine Sites.			
Shoreline Management	Develop better understanding of the number of private defences and their cumulative effect on the coastal processes. Take a view on whether or not they are having a significant effect and whether further action needs to be taken.	Ongoing	Not relevant as only a few.	Mike Humber
Fishing and Harvesting	Ensure that angling does not take place at Plumpudding during the breeding season.	Ongoing	Private Landowners – who to lead? Perhaps need to contact angling clubs? NO signage about the breeding birds. Transfer to TCP to lead?	TCP?
Fishing and Harvesting	Shellfish Harvesting on Reefs: If required explore possible methods of controlling levels of take / removal.	One off	Need to move to later date – wait for completion of Willie's study.	Joe McCarthy
Shore Based Recreation	Promote Coastal Codes on beach information signs.	Ongoing	Liaising with TDC foreshore manager to include information on signs at main bays for summer 2008	Tony Child
Shore Based Recreation	Promote "Thanet is Beautiful" campaign around the coast – helping to highlight the byelaws about littering.	Ongoing	Naomi Biggs included information on not littering the coast at School Water Safety lectures.	Naomi Biggs
Shore Based Recreation	Promote the Coastal Trail through the re-launch of the Viking Coastal Trail.	One off	Currently promoted through a leaflet.	Joe McCarthy
Shore Based Recreation	Include features for cyclists in any public art project for the whole Thanet coast.	Ongoing		
Shore Based Recreation	Streamline dog byelaws on the beaches.	One off		
Shore Based Recreation	Find and promote 'inland' sites for bikes / motos.	One off	TDC's senior leisure officer & foreshore manager have been looking at a potential project at Dane Valley.	Joe McCarthy
Shore Based Recreation	Motorbikes, quadbikes, go-karts and mini motos: Review the risks to people and disturbance to wildlife from these activities and agree definite action to reduce the problem.	One off		
Shore Based Recreation	Motorbikes, quadbikes, go-karts and mini motos: Employ existing byelaws as a management tool for these activities.	Ongoing		
Shore Based Recreation	Organised Recreation Events: Natural England to be consulted over any large	Ongoing	NE consulted during planning of Quad bike event in Feb	Joe McCarthy

Activity Category	Management Action	Type	Progress	Contact
	organised recreational events.			
Shore Based Recreation	Organised Recreation Events: Increase the variety and extend the seasonal timing of events (provided it does not impact wintering birds).	Ongoing	Beach play scheme will extend variety and increase number of events for young people during 2008-2010	Naomi Biggs
Shore Based Recreation	Organised Recreation Events: Promote greater awareness of how to minimise disturbance to wintering birds during organised recreational events.	Ongoing	TCWS coastal bird ID training day held in Nov.	Naomi Biggs
Shore Based Recreation	Organised Recreation Events: If negative impacts resulting from recreational events are identified, monitoring programs will need to be initiated.	Ongoing	Ongoing	Joe McCarthy
Shore Based Recreation	Clarify restrictions relating to barbeques on the beach, improve awareness of designated areas for barbeques, encourage removal of all litter and educate regarding the safe removal of barbeques.	One off		Joe McCarthy
Shore Based Recreation	Rollerblading and Skateboarding: Produce guidance for people who want to carry out this activity as to safe locations and safe equipment.	One off		Joe McCarthy
Water Based Recreation	If despite voluntary codes of conduct there is further incidence of damage to the reef as new access channels are cut, measures of control will be sought including the writing and implementation of a byelaw.	Ongoing	Jet skis in Margate Harbour – how does this impact on the timing restrictions? Need to look into timing restrictions. Ingrid to Investigate.	Ingrid Chudleigh
Water Based Recreation	Maintain the launching of boats and other craft from specified launch sites.	Ongoing		
Air Based Activities	Kite propelled activities (boarding and buggying and kite surfing) and Land Sailing (land yachting): Meet and dialogue with representatives of the sport to consider the options and suggestions for management of these activities and select the most workable.	One off	Yet to action: a meeting needs to be organised, however, it may be worth postponing until next summer when it would be easier to contact people doing these activities.	Joe McCarthy
Air Based Activities	Kite propelled activities (boarding and buggying and kite surfing) and Land	Ongoing	Completed: Check - if this action is actually meant to refer to kite surfing, I	Joe McCarthy

Activity Category	Management Action	Type	Progress	Contact
	Sailing (land yachting): In winter, kite boarding will only be able to take place if it can be shown that there are times and locations that do not cause significant disturbance to wintering birds and it is subject to mutually agreed codes of conduct.		believe that it is in hand due to signage etc. I guess it would just be a matter of policing. If it does, however, refer to kite boarding, may have to investigate this further.	
Ports, Harbours, Navigation	Keep a watching brief on dredging activities and implement necessary management actions, as required.	Ongoing	Completed	Mike Humber / Joe McCarthy
Research and Education	Continue to support NEKSCAG activities and use their advice to inform management.	Ongoing	Completed	Mike Humber / Joe McCarthy
Water Quality	Thanet District Council and Dover District Council to continue rubbish collection within the European Marine Sites.	Ongoing	Completed	Joe McCarthy
Species Management and Control	Provide more information about the importance of seaweed habitats and the effect of removal	One off		
Species Management and Control	Review seaweed removal practices, as part of the review of the SMS with Thanet District Council.	Ongoing	Yet to Action: need to organise a meeting with Ingrid Chudleigh to update statement.	Joe McCarthy
Species Management and Control	Ensure that the Environment Agency is consulted by Thanet District Council about any future safe and environmentally sound sites for the disposal of seaweed that is cleared off the foreshore.	Ongoing	Meeting has been held on 17 March 2008 between the EA and TDC to discuss way forward.	Joe McCarthy
Species Management and Control	If yearly monitoring of Turnstone populations indicates they are being detrimentally impacted by the removal of seaweed, initiate appropriate management.	Ongoing	Completed: Yearly monitoring will pick up any links to this issue.	TCP
Extraction of Materials	Keep a record of the number of requests for the collection of flints, curios and other inert hard materials and use this information to inform management.	Ongoing		
Extraction of Materials	Promote a better understanding of the effect of dumping on the shore.	Ongoing		
Extraction of Materials	Agree a protocol for inclusion in the Site	One off	Yet to Action: need to organise a	Mike Humber / Joe

Activity Category	Management Action	Type	Progress	Contact
	Management Statement about removal of debris that is not considered "emergency removal".		meeting with Mike Humber and Joe McCarthy to update statement.	McCarthy
New Areas of Research and Projects	Explore the idea of a public art project that promotes the wildlife features of the European Marine Sites.	One off	Completed: TCP have this in hand.	TCP
New Areas of Research and Projects	Conduct a feasibility study into the development of a natural zone within the European marine sites which can be used as a reference point where only low impact scientific monitoring takes place, people are discouraged from entering and activities are excluded.	One off	Completed: TCP have started this process. A stakeholder workshop is programmed for the end of October. NE is to provide support for this workshop - both in set up and facilitation. The outcomes of the workshop will determine how this action is to be progressed.	TCP
New Areas of Research and Projects	Promote discussion for proposals to establish a focus for visitor interpretation at the former hoverport site in Pegwell Bay.	One off	Suggestion put forward to Pfizer who are looking to develop a community project. Suggestion also included in talks surrounding the Natural East Kent Area.	TCP
Thanet Coast Project	Collate all existing data collected through the Coastal Wardening Programme into a GIS and use this information to inform management.	One off		
Monitoring	Relevant Authorities to report progress biannually to the Management Group on the measures under the Management Scheme that fall within their functions and jurisdictions.	Ongoing	Completed	Mike Humber / Joe McCarthy
Management Group	Create an Induction Pack that outlines the responsibilities of the Management Group in relation to management of the European Marine Sites.	One off	Yet to action: need to do ASAP	TCP
Management Group	Provide clarity on the role of the Management Group, the NEKSCAG, the remit of the Management Scheme and the ongoing role of stakeholder involvement.	One off	Yet to action: need to do ASAP	Mike Humber / Joe McCarthy
Management Group	Evaluate how representative the attendance is at regular stakeholder workshops and investigate whether or not an Advisory Group is required.	One off	Yet to action: TCP and NE to evaluate after the next Stakeholder Workshop and feed back to the Mgt group at next meeting. May need to explore other methods of contact such as virtual	TCP

Activity Category	Management Action	Type	Progress	Contact
			groups etc.	
Management Group	Members of the Management Group are to attend two meetings per year in which they will report on compliance monitoring, condition monitoring and also undertake yearly formal reviews of the Action Plan.	Ongoing	Completed	

Also see update by **Thanet Coast Project** for 2007-8:

http://www.thanetcoast.org.uk/pdf/TCP-BusinessPlan_2008-12_pp1-32.pdf